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S DEC 1683

MEMORANDUM FOR: Deputy Director for Administration

VIA: Director of Logistics

FROM: | | STAT
Chief, Logistics Services Division, OL

SUBJECT: Update on the Status of Quality of Life Program

The following is an update of the actions taken over the
past two weeks on the '"Quality of Life'" program.

a. Cafeteria -

A visit to cafeterias in the Metropolitan Washington
Area is scheduled for 30 November 1983. Concurrently, GSA has
been asked to determine if any monies are due to the GSI
consultant. Also, the new building design contractor has been
made aware of our desires for upgrading the North and South
Cafeterias. Further information will be provided when
available.

b. Gymnasium -

(1) The painting of the exercise room, locker
rooms and the running track area commenced on
Monday, 21 November. The painting started in the
exercise area, then the lockers; and the running
track area will be 1last.

(2) 1Installation of the mirrors for the exercise
room should commence the week of 28 November and
should only take a few days to accomplish.

(3) The lockers that have been ordered to replace
the current hook and bag procedure are expected to be
delivered in mid December. Until that time and after

the painting, we will continue to use the current
system.
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(4) The Nautilus exercise equipment is now

scheduled to arrive in late January,

(5) The lighting survey in the gym and track
area has been completed, and the work orders
passed to GSA.

(6) The Division is still awaiting the
contractors to bid on the new running track and
the flooring for the exercise room and the
locker rooms.

c. OMS Office -

The new furniture layout has been completed while
carpet, upholstery, and wall covering selections are currently
in progress.

d. Ground Floor -

(1) The experimental floor bumpers are - /..« l%‘{;'b( D
currently being installed in the F corridor. 3*“(}/

(2) The DC/LSD has postponed his trip to
IBM for several weeks due to the | | STAT
move.

(3) The installation of the second handicapped
doors at the Northeast Entrance has been finished.

e. Upgrade Women's Lounge Area -

2

No action has started as yet. :

f. Tunnel -

The Masonry Shop from main GSA is coming out to cut
and re-caulk the side wall joints plus channel alongside the
sidewalk and install plastic to hQpefully stop the leak. The
Division is requesting GSA to sta%t as soon as possible.
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